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Tri-Party Agreement

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING
DISAPPROVAL OF CHANGE CONTROL FORM M-15-18-03

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement
dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford
Federal Facility and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and
Article XL Good Cause for Extensions, Paragraph 124 on July 9, 2018 (18-AMRP-0135). The Parties
hereby agree to extend the period of dispute resolution for the HFFACO change control form
M-15-18-03 at the project manager level until March 14, 2019. The Parties jointly determine that this
extension is desirable to provide them additional time to develop a statement of dispute for interim
milestone M-015-93C.
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Michael Cline, date Kelly Elsethagen, date

Director, Soil and Groundwater Division Waste Management Project Manager

U.S. Department of Energy Nuclear Waste Program, Waste Management Section
Richland Operations Office Washington State Department of Ecology

cc:

S. Austin, CHPRC J. B. Price, Ecology

D. B. Bartus, EPA D. Rowland, YN

J. Bell, NPT R.R. Skinnarland, Ecology

S. L. Brasher, MSA Administrative Record (M-015-93C, 200-SW-2)
R. Buck, Wanapum Environmental Portal

S.W. Davis, MSA
D. R. Einan, EPA
M. Johnson, CTUIR
S. Leckband, HAB
R. Longoria, YN

K. Niles, ODOE
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